





21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38
----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----



No.	Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Training	6						ft = 3													
2	Purchasing	9																			
3	Production										8								ft		
4	QC										7										
5	Assembling																				
6	Transporting																				

21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38
----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----

t = 9 dní



No.	Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Training	6						ft = 3													
2	Purchasing	9																			
3	Production										8								<u>ft =</u>		
4	QC										<u>6</u>										
5	Assembling																			<u>9</u>	
6	Transporting																				

21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38
----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----

7 dní



12

No.	Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38
1	Training	6																																					
2	Purchasing	9																																					
3	Production										8																												
4	QC										7																												
5	Assembling																			10																			
6	Transporting																											12											

No.	Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	
1	Training	6						ft = 3																																
2	Purchasing	9																																						
3	Production										8								ft = 9 dní																					
4	QC										7																													
5	Assembling																			10																				
6	Transporting																											12												

No.	Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	
1	Training	6						ft = 3																																
2	Purchasing	9																																						
3	Production										8								<u>ft = 7 days</u>																					
4	QC										<u>6</u>																													
5	Assembling																			<u>9</u>																				
6	Transporting																											12												