

4. Work plan

Work plan of the project is harmonious with methodological steps as described in previous section and with dissemination plan which follows. Timing and list of deliverables submitted in particular activities in the project is summarized in the following table. The start month of the activity is provided together with the end month or the month of delivery of the result. The table is self explanatory, graphical presentation is provided in the Gantt chart bellow to make things more clear. Few explanatory remarks are provided in footnotes.

Table 4.1: List of activities and deliverables

Activities	Deliverables	Start month	End month/ delivery date
Start up/negotiations with an English Publisher	Book proposal submitted to a publisher (Ashgate, Blackwell)	1	3
Book research – theory ¹	-	1	32
Document research - history ²	-	1	5
Field work and data analysis - 1 st round (1970s-1980s)	Conference presentation 1	6	9
	Journal study 1		12
Reporting (1 st year)	Annual report 1	12	13
Field work and data analysis - 2 st round (1990s)	Conference presentation 2	14	19
	Journal study 2		21
Reporting (2 nd year)	Annual report 2	24	25
Field work and data analysis - 3 rd round (contemporary)	Conference presentation 3	22	28
	Journal study 3		30
Academic stay (LSE,OU)	-	32	32
Book editing	Book submitted to the publisher	30	35
Reporting (3 rd year)	Final report	36	37 ³
Book publication	Book printed out	35	? ⁴

Note to academic stay

Three-weeks academic stay is planend in 32nd month of the project at time of intensive work on the book. The stay will take place in London, LSE and in Milton Keynes, OU. In London especially the rich library sources will be exploited (especially theory, and the sources on situation in Western Europe). The stay in Milton Keynes will be dedicated to consultations with the Open University scholars in contemporary religiosity and field research Marion Bowman and Graham Harvey.

-
- 1 The work plan expects that the book research in theory will continue throughout the project almost up to its end. This activity does not have any particular deliverable since the results of this work are presented in another scientific deliverables (i.e. journal studies, conference presentations, book).
 - 2 Document research on the history of the Czech yoga since 1936 up to 1980s – as mentioned in *Methodology* section - is preliminary for the field research. As such it does not have a separate deliverable. The results will be presented in deliverables related to the first phase of the field research.
 - 3 Final report is submitted after the project is in fact finished. The same applies to the book publication bellow. Only the publication of the book to a publisher fits within the margins of the proposed research.
 - 4 Depends in fact on publisher.

